
This action is to approve a change in work and the increased contract amount for a public works 
construction contract for Oceangrove Drive Sewer Reconstruction, in the City of Rancho Palos 
Verdes.

SUBJECT

August 14, 2012

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGE IN WORK FOR A PUBLIC WORKS CONSTRUCTION CONTRACT
OCEANGROVE DRIVE SEWER RECONSTRUCTION

CITY OF RANCHO PALOS VERDES
(SUPERVISORIAL DISTRICT 4)

(4 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested change in work for reconstruction of sanitary sewer mainline, with an 
increase in the contract amount of $1,789.13, will have no significant effect on the environment and 
approve the change and increased amount for Project ID No. SMDACO0122 – Oceangrove Drive 
Sewer Reconstruction, related to reimbursement for an encroachment permit, in the City of Rancho 
Palos Verdes, performed by MNR Construction, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval of the project from your Board for the 
change in this public works construction contract in support of the timely completion of the project 
while avoiding delays and the potential for claims.  The description of the change, estimated cost, 
and the necessary time extension are listed in the enclosure.
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The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your Board's ratification is a 
change in work, which the Director of Public Works ordered for Project ID No. SMDACO0122. 

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of this change will provide improved infrastructure to 
better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

This change in work will have no impact to the County General Fund.

Project ID No. SMDACO0122, with an increase in the contract amount of $1,789.13, is included in 
the Accumulative Capital Outlay Fund in the Fiscal Year 2012-13 Consolidated Sewer Maintenance 
District Fund Budget. 

If this change in work is not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this public works improvement was awarded by your Board on 
November 29, 2011, to an apparent responsible contractor with the lowest responsive bid in 
accordance with the State Public Contract Code, your Board's directives, and as recommended by 
the Director or her designee.

ENVIRONMENTAL DOCUMENTATION

The change in work as described above and in the enclosure does not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from changes to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The cost is based on contract unit prices, time and materials, or negotiated under the 
provisions of the contract specifications.  The method for arriving at the cost of the change is 
included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested change by your Board will ensure the timely completion of work under the 
contract and result in complete and usable facilities.

The Honorable Board of Supervisors
8/14/2012
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,
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The Honorable Board of Supervisors
8/14/2012
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CHANGE IN WORK (RATIFY) 
August 14, 2012 
 
 
 
PROJECT ID NO. SMDACO0122 – Oceangrove Drive Sewer Reconstruction (in the 
City of Rancho Palos Verdes), Supervisorial District 4, Contractor:  MNR Construction, 
Inc. 
 
Project Description: 
 
Reconstruct sanitary sewer mainline. 
 
Change in Work: 
  
Reimbursement for an encroachment permit $1,789.13 
 
Description of Change: 
 
It is necessary to reimburse the contractor for cost required to obtain an encroachment 
permit from the City of Rancho Palos Verdes.  
  
The cost for this change was negotiated as provided in Subsection 3-2 of the contract 
specifications. 
 
No additional working days were required because of this change. 
 
Financial Information: 
 
Funding for this change in work is included in the Accumulative Capital Outlay Fund in 
the Fiscal Year 2012-13 Consolidated Sewer Maintenance District Fund Budget. 
 
Revised Contract Amount: 
 

  Original contract amount $101,655.00 
Changes in work approved 
    under delegated authority 10,000.00 
Change in work to be ratified     1,789.13 
 
Revised contract amount $113,444.13 

 
 Percent total change to original contract amount 12% 
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